Weekly Check in

Team 4 – Project Resilient and Secure Network Server

Week 7

10/12/26 - 10/16/26

Merric Anderson, Jack Fennell, Jocelyn Lee, Everett Patterson, Jonathan Salvato

Progress This Week

This week was spent finalizing the Project Proposal by combining individual work and standardizing references and contributions. We also began work on the Conceptual Design Document.

Hours Logged

Name:	**Hours Logged:**
Merric Anderson	1
Jack Fennell	4
Jocelyn Lee	3
Everett Patterson	3
Jonathan Salvato	2

Blockers/Issues

None :)

Plan for Next Week

Next week, we plan to finish and submit the Midterm Design Document.