Weekly Check in

Team 4 – Project Resilient and Secure Network Server

Week 10

11/02/26 – 11/06/26

Merric Anderson, Jack Fennell, Jocelyn Lee, Everett Patterson, Jonathan Salvato

Progress This Week

We made edits to the project proposal and Conceptual design according to the feedback from the instructors. We continued work on Detailed Design as well.

Hours Logged

Name:	**Hours Logged:**
Merric Anderson	7
Jack Fennell	6
Jocelyn Lee	1
Everett Patterson	4
Jonathan Salvato	3

Blockers/Issues

None

Plan for Next Week

Once the edits are finalized for the Midterm Design Doc, we will continue working on the Detailed Design.