Weekly Check in

Team 4 – Project Resilient and Secure Network Server

Week 8

10/19/26 – 10/23/26

Merric Anderson, Jack Fennell, Jocelyn Lee, Everett Patterson, Jonathan Salvato

Progress This Week

We made major progress on the Midterm Design Document. We began the week finalizing the Project Proposal and assigning subsystems for the group members. We completed the Conceptual Design Document and then formatted and pushed the Midterm Design Document.

Hours Logged

Name:	**Hours Logged:**
Merric Anderson	5
Jack Fennell	5.5
Jocelyn Lee	6.5
Everett Patterson	6
Jonathan Salvato	5.5

Blockers/Issues

None

Plan for Next Week

Make edits to the Midterm Design Document according to the feedback given by the instructors.