Weekly Check in

Team 4 – Project Resilient and Secure Network Server

Week 9

11/2/26 – 11/6/26

Merric Anderson, Jack Fennell, Jocelyn Lee, Everett Patterson, Jonathan Salvato

Progress This Week

We made edits to the project proposal according to the feedback from the instructors. We also divided the subsystems and began work on the Detailed Design documents.

Hours Logged

Name:	**Hours Logged:**
Merric Anderson	2
Jack Fennell	2
Jocelyn Lee	2.5
Everett Patterson	2.5
Jonathan Salvato	2

Blockers/Issues

None

Plan for Next Week

Same as last week, we will make edits to the Midterm Design Document according to the feedback given by the instructors.