

Weekly Check in
Team 4 – Project Unknown

Week 01

8/31/26-9/4/26

Merric Anderson, Jack Fennell, Jocelyn Lee, Everett Patterson, Jonathan Salvato

Progress This Week

This week, our team worked on our team contract, getting most sections done including conflict resolution, expectations for team members, communication guidelines, and a few team roles. Our contract is near completion, pending final changes and team signatures.

Hours Logged

Name:	Hours Logged:
Merric Anderson	1.5
Jack Fennell	1.5
Jocelyn Lee	4.5
Everett Patterson	1.5
Jonathan Salvato	1.5

Blockers/Issues

We do not have a github or our assigned project yet, which has led to difficulties designating team roles and finalizing our contract.

Plan for Next Week

Next week we want to establish a timeline, finalize our team roles/responsibilities, find a faculty advisor, and, if applicable, get contact information from employers or anyone else involved with our project.

Help Needed From Instructor/Sponsor