

Weekly Check in

Team 4 – Project Resilient and Secure Network Server

Week 4

9/21/26-9/25/26

Merric Anderson, Jack Fennell, Jocelyn Lee, Everett Patterson, Jonathan Salvato

Progress This Week

This week we researched and discussed different approaches to the NTP/NTS server and its components. We debated a microcontroller “ground-up” implementation vs. a pre-made software implementation, such as chrony, on an SoC, currently deciding on using the SoC implementation. We also discussed potential failure modes for the system, including, but not limited to: backup time keeping measures should the system lose GPS connection, spoofing attacks, and environmental factors.

Hours Logged

Name:	Hours Logged:
Merric Anderson	4
Jack Fennell	3
Jocelyn Lee	5
Everett Patterson	5
Jonathan Salvato	3.5

Blockers/Issues

Nothing to report this week :)

Plan for Next Week

Next week we will continue to research the different subsystems for this project, focusing partly in the interactions between the systems (such as how the backup time measures will interact with our controller). With the midterm design report coming up, we also plan on beginning more proper documentation for the different parts of the project, which will also include working on our, currently barren, github.